COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2016

ESTI MATE SUMVARY 11:22: 56
CONTI D: C20846 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN. 20846-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 111.5 DAYS TI ME ALLOW 115 WORK DAYS
C- 470 RESURFACING S. ROONEY RD TO KEN CARYL PERCENT TI ME: 96. 96 ORI G TI ME ALLOW 115 WORK DAYS

PRQJECT NO STU4701- 129

C- 470 RESURFACING S. ROONEY RD TO KEN CARYL

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 12/ 20/ 2016 DATE TI ME STARTED 05/17/2016
14802 W 44th AVE. DATE LET 03/ 24/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/17/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 9, 302, 464. 61 PARTI Ol PATI NG $ 8,772,913.91 $ 844, 887. 40
AWARD PRQIECT AMT: $  8,257,814. 79 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 31% TOTAL EARNI NGS 8,772,913. 91 844, 887. 40
FUNDS AVAI LABLE: $ 529, 550. 70 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 8,772, 913. 91 844, 887. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -123,867. 22 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 8, 649, 046. 69 844, 887. 40

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 8, 649, 046. 69 844, 887. 40

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s g4 887.40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20846

PCN: 20846-BI D

PRQJECT: STU4701- 129

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01000

*Renoval of Fence

0035 203-01500

Bl adi ng

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 207-00205

Topsoi |

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

772.000
EACH
5. 39000
0. 000
SY
14. 97000
408, 450. 000
SY
1. 87000
19. 000
EACH
37. 73000
3. 000
EACH
26. 95000
2,880. 000
LF
1. 06000
10. 000
HOUR
147. 91000
10. 000
HOUR
120. 95000
8. 000
HOUR
377. 34000
10. 000
CcY
107. 81000
900. 000
LF

6. 47000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

85. 000
687. 000
772.000

0. 000
0. 000
0. 000

408, 450. 000
0. 000
408, 450. 000

0. 000
18. 000
18. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 22/ 2016

11: 22: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3,702. 93
4,161.08
0. 00
0. 00
0. 00
763, 801. 50
679. 14
679. 14
80. 85
80. 85
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3,018.72
0. 00
0. 00
0. 00
0. 00



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO. 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 844. 000 844. 000
LF 0. 000 0. 00
11. 10000 844. 000 9, 368. 40
0065 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 156. 23000 0. 000 0.00
0070 208- 00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
62. 37000 0. 000 0.00
0075 208-00103 *Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
113. 20000 7.000 792. 40
0080 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
237. 19000 0. 000 0.00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 20. 000 6. 000
HOUR 0. 000 0. 00
188. 67000 6. 000 1,132.02
0090 208- 00205 *Erosi on Control Supervisor 60. 000 32.000
HOUR 0. 000 0. 00
231. 79000 32. 000 7,417.28
0095 212- 00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 865. 14000 0. 000 0.00
0100 212-00032 *Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
5, 994. 32000 0. 000 0.00
0105 213-00003 *Mil ching (Wed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 757. 23000 0. 000 0.00
0110 213-00061 *Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
18. 54000 0. 000 0.00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 390. 00000 0. 000 0. 00
0120 240- 00000 *WIdlife Biologist 135. 000 135. 000
HOUR 0. 000 0. 00
91. 64000 135. 000 12,371. 40
0125 240-00010 *Renoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
301. 87000 2.000 603. 74
0130 304- 06008 Aggregate Base Course (O ass 6) (Special) 3, 294. 000 3, 294. 000
CY 0. 000 0. 00
58. 90000 3,294. 000 194, 016. 60
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 49.180 49. 180
TON 0. 000 0. 00
163. 77000 49. 180 8,054. 21
0140 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
527. 76000 0. 000 0. 00
0145 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 180. 290 40, 180. 290
TON 0. 000 0. 00
79. 75000 40, 180. 290 3,204, 378. 13
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 20, 361. 260 20, 361. 260
TON 0. 000 0. 00
62. 66000 20, 361. 260 1, 275, 836. 55
0155 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 7,489.120 7,489.120
TON 0. 000 0. 00
69. 38000 7,489.120 519, 595. 15
0160 411-10255 Enul si fied Asphalt (Sl ow Setting) 35, 879. 600 35, 879. 600
GAL 0. 000 0. 00
4. 64000 35, 879. 600 166, 481. 34
0165 607-00005 *End Post 35. 000 0. 000
EACH 0. 000 0. 00
334. 22000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11:22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 607-00010 *Corner and Line Brace Post 18. 000 0. 000
EACH 0. 000 0.00
388. 12000 0. 000 0.00
0175 607-11350 *Fence Deer 7,863. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0180 607-60002 *Gane Ranp 15. 000 0. 000
EACH 0. 000 0.00
8, 085. 86000 0. 000 0. 00
0185 612-00001  *Delineator (Type I) 640. 000 0. 000
EACH 640. 000 15, 872. 00
24.80000 640. 000 15, 872. 00
0190 612-00002 *Del i neator (Type I1) 150. 000 0. 000
EACH 109. 000 2,819.83
25. 87000 109. 000 2,819.83
0195 612-00003  *Delineator (Type I11) 200. 000 0. 000
EACH 154. 000 4,150. 30
26. 95000 154. 000 4,150. 30
0200 613- 00206 *2 Inch BElectrical Conduit (Bored) 360. 000 360. 000
LF 0. 000 0.00
52. 83000 360. 000 19, 018. 80
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0. 00
39. 89000 60. 000 2,393. 40
0210 613-07000 *Pul | Box (Special) 1. 000 1. 000
EACH 0. 000 0.00
1,417. 72000 1. 000 1,417.72
0215 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0.00
1, 266. 79000 2.000 2,533.58
0220 613-10000 *Wring 1. 000 0. 500
LS 0. 500 4,716.76
9, 433. 51000 1. 000 9, 433.51



CONTI D C20846 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 6
PCN: 20846- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11:22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-32350 *Light Standard Steel (35 Foot) 1. 000 0. 000
EACH 1. 000 5, 045. 58
5, 045. 58000 1. 000 5, 045. 58
0230 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0.00
2, 409. 59000 1. 000 2,409. 59
0235 614-00011 *Sign Panel (Oass I) 201. 000 0. 000
SF 201. 000 3, 250. 17
16. 17000 201. 000 3, 250. 17
0240 614-00012 *Sign Panel (Oass Il) 260. 000 0. 000
SF 260. 000 6, 167. 20
23.72000 260. 000 6, 167. 20
0245 614-00013 *Sign Panel (Qass Il1) 68. 000 0. 000
SF 68. 000 2,199.12
32. 34000 68. 000 2,199.12
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 50. 000 0. 000
Sl i pbase
EACH 50. 000 21,562. 50
431. 25000 50. 000 21,562. 50
0255 614-72875 *Loop Detector Wre 1, 628. 000 728. 000
LF 900. 000 4, 365. 00
4.85000 1, 628. 000 7, 895. 80
0260 614-72878  *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2.000 2.000
4 Ch
( EACH 0. 000 0.00
1, 094. 29000 2.000 2,188.58
0265 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 1. 000 12,613.95
12, 613. 95000 1. 000 12,613.95
0270 625- 00000 *Construction Surveying 1. 000 0.919
LS 0. 000 0.00
24, 257. 59000 0.919 22,292.73
0275 626- 00000 *Mobi I'i zation 1. 000 1. 000
LS 0. 000 0. 00
183, 250. 00000 1. 000 183, 250. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01104 *Public Information Services (Tier 1V) 1. 000 0.919
LS 0. 000 0. 00
11, 000. 00000 0.919 10, 109. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 684. 000 0. 000
GAL 684. 000 72,633.96
106. 19000 684. 000 72,633.96
0290 627-00011 *Pavenment Marking Paint (Waterborne) 2, 955. 000 2,954. 800
GAL 0. 000 0. 00
46. 09000 2,954. 800 136, 186. 73
0295 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 22,012. 000 15, 776. 000
SF 6, 236. 000 74,956. 72
12. 02000 22,012. 000 264,584. 24
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 280. 000 0. 000
SF 280. 000 6, 036. 80
21.56000 280. 000 6, 036. 80
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 560. 000 0. 000
Li ne
) SF 560. 000 7,246. 40
12. 94000 560. 000 7,246. 40
0310 630-00000  *Fl aggi ng 1, 000. 000 893. 750
HOUR 35. 000 943. 25
26. 95000 928. 750 25,029. 81
0315 630-00003  *Uniformed Traffic Control 2, 404. 000 2, 140. 000
HOUR 264. 000 19, 924. 08
75. 47000 2,404. 000 181, 429. 88
0320 630- 00006 *Uni formed Traffic Control 2,404. 000 2,140. 000
HOUR 264. 000 3,416. 16
12. 94000 2,404. 000 31, 107.76
0325 630-00007  *Traffic Control Inspection 80. 000 52. 000
DAY 28. 000 3,018. 68
107. 81000 80. 000 8, 624. 80
0330 630-00012  *Traffic Control Management 120. 000 107. 000
DAY 13. 000 11, 212. 37
862. 49000 120. 000 103, 498. 80



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20846- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
64. 69000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 47.700
EACH 0. 000 0. 00
64. 69000 47.700 3,085.71
0345 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 101. 700
EACH 0. 000 0. 00
64. 69000 101. 700 6,578. 97
0350 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 22.500
EACH 0. 000 0. 00
53. 91000 22.500 1,212.97
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 390. 57000 1. 800 9, 703. 03
0360 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 078. 11000 2.700 2,910. 90
0365 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 36. 000
EACH 0. 000 0. 00
64. 69000 36. 000 2,328.84
0370 630-80380 *Traffic Cone 400. 000 360. 000
EACH 0. 000 0. 00
10. 78000 360. 000 3, 880. 80
0375 630-85041 *Mobi | e Attenuator 135. 000 0. 000
DAY 134. 000 43, 335. 60
323. 40000 134. 000 43, 335. 60
0380 700-70010 F/ A M nor Contract Revisions 244, 880. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70012 F/ A Asphalt Pavenent |ncentive 161, 563. 660 161, 563. 660
FA 0. 000 0. 00
1. 00000 161, 563. 660 161, 563. 66
0395 700-70016 F/ A Fuel Cost Adj ustnent 74, 000. 000 0. 000
FA 71,519. 820 71,519. 82
1. 00000 71,519. 820 71,519. 82
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 177, 104. 090 177,104. 090
FA 0. 000 0. 00
1. 00000 177, 104. 090 177,104. 09
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 384, 618. 050 0. 000
FA 384, 618. 050 384, 618. 05
1. 00000 384, 618. 050 384, 618. 05
0410 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 866. 000
HOUR 0. 000 0. 00
1. 00000 866. 000 866. 00
0415 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 202-00895 Rem of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 115. 56000 1. 000 1, 115. 56
0510 614-85130 I npact Atten (Quadguard 11) 1. 000 1. 000
EACH 0. 000 0. 00
29, 004. 44000 1. 000 29, 004. 44

CAT NOO0300

0425 202-00495

STRUCTURES

*Renoval of Portions of Present Structure

CAT 0200

1. 000

20, 380. 00000

1.
0.
1.

CURRENT AMI  $ 8, 768,940.38 %

000
000
000

786,087.22$ 8,243,619.50

20, 380. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20846- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0011 11:22: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0430 202- 00504 *Removal of Expansion Device 301. 000 301. 000
LF 0. 000 0. 00
211. 31000 301. 000 63, 604. 31
0435 202-01170 *Renoval of CGuardrail Type 7 32. 000 32. 000
LF 0. 000 0. 00
29. 11000 32. 000 931. 52
0440 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 410. 000 208. 000
LF 202. 000 58, 800. 18
291. 09000 410. 000 119, 346. 90
0445 518-01004 *Bridge Expansion Device (0-4 Inch) 300. 000 297. 000
LF 0. 000 0. 00
385. 97000 297. 000 114, 633. 09
0450 518-01250 *Bri dge Expansion Cover Plate 8. 000 8. 000
LF 0. 000 0. 00
1, 215. 04000 8. 000 9, 720. 32
0455 518- 03000 *Sawi ng and Seal i ng Bridge Joint 732.000 582. 000
LF 0. 000 0. 00
20. 48000 582. 000 11, 919. 36
0460 601- 03041 *Concrete Cass D (Bridge) (Special) 44. 500 44. 500
CcY 0. 000 0. 00
2,183. 18000 44.500 97, 151.51
0465 601- 06150 *Concrete (Patching) 18. 000 18. 000
SF 0. 000 0. 00
341. 76000 18. 000 6, 151. 68
0470 602-00020  *Reinforcing Steel (Epoxy Coated) 2, 350. 000 2,350. 000
LB 0. 000 0. 00
3. 23000 2, 350. 000 7,590. 50
0475 606- 00716 *Quardrail Type 7 (Style CA) (Special) 29. 000 29. 000
LF 0. 000 0. 00
364. 40000 29. 000 10, 567. 60
0480 606-00720 *Quardrail Type 7 (Style CO) 3. 000 3. 000
LF 0. 000 0. 00
436. 64000 3. 000 1, 309. 92



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20846-BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO. 0011 11: 22: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0500 900- 00007 Added Item (Each)/ Drill and Epoxy Rebar 120. 000 120. 000
EACH 0. 000 0. 00
33. 30000 120. 000 3, 996. 00
CAT 0300 CURRENT AMI  $ 471,532.62 $ 58,800.18$%  467,302.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
30, 726. 28000 1.000 30, 726. 28
0490 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 570. 05000 1.000 28, 570. 05
0495 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 347. 64000 2. 000 2,695. 28
CAT 0400 CURRENT AMI  $ 61,991.61%$ 0.00% 61,991. 61

PRQJIECT TOTAL CURRENT AMI $ 9,302, 464.61 $

844,887.40% 8,772,913.82



